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          2004-07a 
MEMORANDUM FOR NAVIGATION INTERESTS 
 
SUBJECT: Forecast of Dredging and Marine Construction 

 
 

SNWW – THE SABINE PASS CHANNEL 
The pipeline Dredge “Millennium” will be performing dredging operations in the Sabine Pass Channel 
and U.S. Coast Guard Docks moving north. Submerged and floating pipelines will extend behind the 
dredge to Placement Area No. 8 on the east side of the channel. 
 
HGNC - DREDGING OF HOUSTON SHIP CHANNEL, JETTY AND ENTRANCE CHANNELS 

 
Maintenance dredging to start the middle of May 2004.  One or two hopper dredges belonging to Manson 
Construction Company, will be operating in the area at all times.  Dredging will start from the intersection 
of the Houston Ship Channel and Texas City Channel near Bolivar, and proceed out for a distance of 8 
miles past the end of the Galveston Jetties.  Estimated contract completion will be on or about 15 October 
2004. 
 

HSC, DEEPENING AND WIDENING (HGNC) – MID BAYOU 
     Dredging for this project is estimated to start the beginning of August 2003.  The dredge 
CALIFORNIA will begin mobilizing on site near the end of July 2003. 
 
     Luhr Bros. is constructing rock dikes for the new Goat Island placement area in the general vicinity of 
channel markers RED #126 to RED #124 and will continue for the next several months.  Installation of 
the rock dike and digging of access channels from the ship channel to work area will continue over the 
next 4-5 months.  Luhr will also be completing bay bottom surveys between the ship channel and land in 
this area. 

 
HSC, DEEPENING AND WIDENING (HGNC) – MID-BAY 

Pipeline dredge “Tom James” is currently working near Marker 70  and will be replaced in early 
May by the pipeline dredge "George D. Williams."  The North Boater Cut has shoaled in adjacent to the 
new marsh levees, and is also to be in use by Luhr Bros, who has returned to the site.  Operators are 
advised to use either Five-Mile Cut or the South Boater Cut near HSC Marker 62 for access east of 
Houston Ship Channel. 

The offshore placement area is located outside the Galveston jetties, south of the Entrance 
Channel. Mariners are cautioned not to traverse or anchor within the limits of the placement area, as it 
will interfere with dredging operations. Vessels anchored within the placement area will be asked to 
move. Coordinates of the placement area, referenced to NAD 83 (degrees-minutes) are as follows: 

LAT.  LON.   LAT.  LON.   
29°15N 94°40W  29°14N 94°41W 
29°12N 94°39W  29°13N 94°438W  
 

 
BRAZOS ISLAND HARBOR, TEXAS 

           PLACEMENT AREA NO. 4 REHABILITATION 
All equipment is now land-based.  No floating plant onsite. 
 

 
 



CORPUS CHRISTI SHIP CHANNEL, TEXAS 
REPAIR OF SOUTH JETTY 

Luhr Brothers, Inc. will be operating in the Corpus Christi Entrance Channel adjacent to the South  Jetty. 
Tows with supply barges, crane barges and related floating plant will operate along the South Jetty. 
Estimated completion is June 2004. 
 

MATAGORDA SHIP CHANNEL, TEXAS 
MATAGORDA PENINSULA TO POINT COMFORT 

The Dredge “John C. LaQuay” (T.W. LaQuay Dredging, Inc.) will be operating between Matagorda 
Peninsula and the Point Comfort Turning Basin. Floating and submerged lines will extend to Placement 
Areas on the East Bank.  Estimated completion is June 2004. 
 
 
 
 
 
 
 
 
 
 
 
» Mariners are urged to transit at their slowest safe speed to minimize wake and proceed with caution 

after passing arrangements have been made. 
» Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
» Dredging operations will continue through the month unless otherwise indicated. 
» Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges should be 

contacted for coordination of passing and movement near operations. 
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